

SECRET

DPD-4690-59

9 July 1959

MEMORANDUM FOR : Audit Liaison Officer

SUBJECT : Contract No. SP-1916  
Lockheed Aircraft Corporation

1. Enclosed are copies 3 and 4 (DPD-4285-59) dated June 18, 1959 which is LAC's proposal for redetermination of Contract SP-1916.

2. No GPP was provided the Contractor in performance of this contract. Item 1 of the contract is complete; Item 2 and 3 will be complete around 5 August 1959; Item 4 is complete with the exception of the [redacted] Set modification which will be complete about 1 September 1959; and Items 5 and 6 are complete. We will advise you later regarding status of Items 8, 9, 10 and 11. Item No. 7 is not included in redetermination at this time.

3. Your comments in connection with property and costs audits are requested.

[redacted]  
Contracting Officer

DPD-DD/P: [redacted]  
Distr.

1- [redacted]

1- [redacted]

1-SP-1916 Prop

1-Finance

1-Chrono

25X1D

25X1A

25X1A

25X1A

SECRET